GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department - Major Irrigation – Polavaram Irrigation Project – Administrative approval for Construction of new diaphragm wall for entire length of ECRF dam of Gap-II - Orders-Issued.

==========

WATER RESOURCES (Proj.I.) DEPARTMENT

G.O.RT.No. 28 Dated: 30-01-2025

Read :

From the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram, Lr.No.ENC/PIP/DCE-1/OT-3/AEE-2/F20 / Vol.6, Dated: 30-10-2024.

ORDER:

The Chief Engineer, Polavaram Irrigation Project, in the reference read above, has stated that, on construction of new diaphragm wall for entire length, the quantity is increased to 63656 Sqm. The Estimate amount for new diaphragm wall for entire length is worked out for Rs.990 Cr with the existing contract agreement rates. The details are as follows:

Sl.No	Description	Estimate Amount as per Original Proposal (Quantity 29585 Sqm)	Estimate Amount as per Revised Proposal (Quantity 63656 Sqm.)
1	Construction of Diaphragm wall including rounding		
	Part A	331.31	675.98
	Part B	62.01	314.02
	Total Amount in Rs. Cr	**393.32**	**990.00**
	Additional Implication		596.68

2. Therefore, the Chief Engineer, Polavaram Irrigation Project, has requested the Government to accord approval for the estimate for Construction of new diaphragm wall for entire length of ECRF dam of Gap-II´ for Rs.990.00 Crs and communicate the orders at the earliest.

3. Government after careful examination of the proposals of the Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram here by accord administrative approval for

(P.T.O)

Construction of new diaphragm wall for entire length of ECRF dam of Gap-II´ for Rs.990.00 Crs. Subject to the following conditions:

(a) Price adjustment must be as per original tender conditions only, limited to items covered therein, and must not exceed the notional savings indicated by the department.

(b) The relevance and correctness of the data shall be checked before Technical Sanction and to ensure that it is in conformity with the standard data and the LS provisions made in the Estimate shall be limited to the actuals and not be utilised for other items.

(c) All necessary Designs and drawings shall be got approved by the Competent Authority before according Technical Sanction so as to avoid deviations during the execution.

(d) The proposed items and amount is incorporated in the RE submitted to the GoI and amount be reimbursed from the GoI.

(e) The price adjustment component is utilised strictly as per the agreement terms and conditions.

4. The expenditure sanctioned above shall be chargeable to the head of account "D.A-4700- capital out lay in Major Irrigation- 01 Major Irrigation - Commercial - MH 120- Polavaram Barrage- G.H.12 CASDP-SH-26 D&A Works – 530 Major Works 531- Other expenditure.

5. The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram shall take further necessary action in the matter.

6. This order issues with the concurrence of Finance (W&P II) Department vide their U.O. Note.No: FMUOMRAS(WR.2)/1/2024 (2539602) dated:06.01.2025.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G SAI PRASAD
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer, Polavaram Irrigation Project, Dowlaiswaram.
Copy to:-
The Engineer-in- Chief(Irrigation),Water Resources Department, Vijayawada.
The Director of Works & Accounts, Mangalagiri, Guntur district.
The Finance (FMU-WR.II) Department.
The P.S. to Minister (Water Resources Department).
The P.S. to Special Chief Secretary (Water Resources Department).
SF/SC

// FORWARDED BY ORDER //

SECTION OFFICER